
ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JUNE 1999 

u s EPA RECORDS CENTER REGION 5 

407099 

TDD: S05-9906-014 
PAN: 059NI40ISI 
TDD Name: BASF Federal Marine Terminal Site 
City: Riverview 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Dollhopf 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Harvey 

Report Period: 5/30/99-6/26/99 
Approved Period of 

Performance: 6/21/99 
Percent TDD Technically 
Complete (Hours): 0% 

Projected Date when TDD will be 75% 
Expended (Hours): N/A 

Funding: CERCLA-Removal 
Activity Type: Site Assessment 

I. 

II. 

PROGRESS MADE DURING REPORTING PERIOD 

None. 

DELIVERABLES 

Deliverable Due Date Date Delivered 
Site Assessment Report 8/3 J/99 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare maps. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000Q13 



ST/KRT MONTHLY PROGRESS REPORT 
Ecology and Environment 

#68-W6-0011 

Return To: Ruth Miles-SE/5J 
EPAOSC: DOLLHOPF 
Site Name: S05-9906-014 /BASF FEDERAL MARINE TERMINAL SITE 
Reporting Period: May 30,1999 through June 26, 1999 

Please review the attached monthly progress report to determine if the costs appear to be 
reasonable and allocable ;o your site. Check the appropriate box and provide me your comments 
in the remarks section. You may also use this opportunity to identify any performance problems 
or areas of concern in the contractor performance section below. Your review will aid me in 
processing the E&E's invoice payment. I would appreciate your cooperation in this endeavor 
and as always if you have: any questions please contact me at 886-4828. Thank you. 

Please return this form b)' COB. September 8.1999. (if you are in the field do not worry as costs 
may be disallowed at any time, just please take a moment at some time to review and comment, 
if necessary). PLEASE ]KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE. 

Sufficient progress has been made by the contractor to support payment for work 
performed during the period. 

Contractor must pi-ovide additional justification for the costs described below. 

Costs listed below should be withheld since they cannot be verified. 

Remarks: 

Contractor Performance: Please give specific examples under the remarks section if performance 
is above or below the satisfactory level.* 

5 4 3 2 1 
Technical Competence 
Schedule 
Cost Control 
Management 

Remarks: 

* <; = 5 = Outstanding, 4 = E:<ceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable 


